

## Annual Administrative Calendar 2017

Target Month	Target
January to December	a) Land/Module Allotment b) Incentive Disbursement
January	BGBS 2017
January	Engagement of Contractor for Milan Mela rejuvenation
January	Preparation of Maritime Policy
February	Notification of Port & Port Limits of Tajpur Port
March	Completion of Gems & Jewellery Park, Ankurhati
March	Engagement of EIA consultant for Tajpur Port
April	Engagement of consultant for preparing DPR for Rail-Road connectivity of Tajpur Port
April	Boundary wall work for RSAIP-I
April	Completion of social infra work at Vidyasagar Industrial Park
May	NH access connectivity for Uluberia Industrial Park
July	Completion of Security & Surveillance work at Vidyasagar Industrial Park
August	Identification of 'Residual Project' under Sagarmala from respective Agencies
September	Draft DPR for Rail Road connectivity of Tajpur Port
September	Commencement of infrastructure development work for Haringhata IP
October	Panagarh Industrial Park- Completion of NH Access connectivity
November	Floating RFP for Tajpur Port
November	Master Plan for 56 acres of land of WBSIDC (Sugar Mill)
November	Commencement of process for selection of a JV partner for development of a minor port in the district of Purba Medinipur
November	Preparation of Maritime Roadmap
December	Completion of Face Lifting work of Manikanchan
December	Relaying of 8km road of Vidyasagar Industrial Park
December	Gate Structure at Rishi Bankim Shilpaudyayn